Thomas J Gardner

From: Gueorgui Velev
Sent: Thursday, May 09, 2013 10:03 AM
To: Gueorgui Velev; Paul C Czarapata; David J Harding; Oliver J Kiemschies; Thomas J

Gardner; John R Zweibohmer; James N Blowers; Ioanis Kourbanis; William A Pellico;
Craig D. Moore

Cc: Erene Noyola

Subject: AD/TD Projects Meeting, May 10th at 1:30 pm, Industrial Central Building (ICB),
Engineering room ICB 3rd floor

Dear all -

We are going to have the AD/TD Projects Meeting, this Friday May 10th at 1:30 pm.
The meeting

is in the ICB, the Engineering conference room.

Below, you can find the tentative discussion points for the meeting.

George

AD/TD Projects Meeting

Friday, May 10th, 2013 1:30 PM

ICB Engineering conference room, ICB 3rd floor.

Archives for previous meetings can be found at:
http://tdserverl.fnal.gov/AcceleratorSupport/TD-BD Meetings/

Shutdown: Status of the TD contribution.

RFQ:
322- RFQ source, 3 small BNL design correctors for the RFQ, starting the winding next
week.

Linac: - no current Jjobs.
Booster:
372 - build 1 one more short kicker for the Booster. These kickers need final

design decision.

372 - EDWA magnets are done.

491 - Supporting new Booster RF Tuners repairs, preparing for the production of

the new tuners.

MI:

373 - Large aperture beam tubes. The elliptical tubes have been installed. Racetrack
are ready, vacuum check is ongoing and can be installed this

shutdown. They are needed for sections

306, 402 and 522 to decrease the beam losses.
Buying additional MI standard size tubes is requested.

507 - Design, procure and assemble 3 permanent magnets for use with three Ionization
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Profile Monitors - needed for the shutdown.
Magnets are done, 3 months measurements are ongoing to tune them - close to delivery.

373 - Main Injector maintenance and repair: help with marble shielding in the collimator
region -done.

375 - Recycler - focusing and de-focussing shim design is finalized. We are starting
the production.

375 - 4 solenoids for the Recycler tuners are delivered.

376 - TeV - decommissioning task, scrap the TeV magnets which have declared need
evaluation for some problems or have identified problems.

External beam lines:
412 - No new Jjobs, reconditioning of some EDB magnets will start in June after
the shutdown.



